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ILF Project Development Flow Chart

PROJECT NAME

NOTES

USACE District

Any individual or organization submits a Field Evaluation Form to ILF

Sponsor as a potential project. Sponsor reviews project to meet ILF

program criteria.

Sponsor prepares a Field Review Resource Assessment & all necessary
information & invites/informs the IRT of a possible project.

=

Letter of Intent for property rights. - J

Sponsor submits Conceptual Mitigation Plan & Planning Budget to IRT for

review 15 days before IRT meeting. IRT reviews and makes comments/

Meadow BIluff (SSA 4) Allstar Ecology preparing initial submittal of mitigation plan for Corps and IRT review.
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l l ADMIN FUNDS

PROJECT FUNDS

—

Notice to Proceed (CORPS approves -
conceptual plan and funding of » Easement ’

Project Phase 1 - Site Acq and Phase

2 -Mitigation Plan

Old Field Fork of the Elk
(SSA 4)

Green Rivers - Received Notice to Proceed and entered into a Phasel. Phase 1 was completed by
DSS. Entered into a Phase 2 Agreement with Green Rivers. Anticipated Draft Mitigation Plan
submittal November 2020.

Huntington

Sponsor submits Mitigation Plan to CORPS (Includes 12 Components

of Mitigation Rule) for PUBLIC NOTICE.

PUBLIC NOTICE Comments - Sponsor revises

Mitigation Plan.

Sponsor send Final Mitigation Plan (FMP) to IRT. CORPS

has 30 days to notify IRT of Intent to Approve/Not

Approve FMP and Phase 3 & 4 Budget.

IRT has 15 days to initiate dispute resolution process if disagree with

CORPS determination. CORPS approves FMP after dispute resolved.
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Decota - Conceptual Mitigation Plan was presented on 9/21/2016 to the IRT. Comments received
from the IRT on 1/12/2017 and a response letter was submitted to the USACE on 1/17/2017.

CONSTRUCTION
PHASE 3

MONITORING
— PHASE 4

PROJECT CLOSURE

ADAPTIVE

Daws(;:srie:)(KSF) Notice to Proceed was received on 10/17/2017. Entered into a Phase 1 & 2 Agreement with Huntington
Decota. Draft Mitigation Plan Submitted July 2020, Final Mitigation Plan submitted January 2021
|and Approved in August 2021
UNT 1 of Teter Creek GAI - Draft Mitigation Plan submitted to the IRT in January 2020. Final Mitigation Plan submitted Pittsburgh
(SSA 2) June 2020. Nationwide 27 Permit authorization March 2021.
Lakin State Farm Decota- Received Notice to Proceed and entered into a Phase1&2 Agreement. 1st Draft Mitigation e
(SSA 1) Plan submitted 4/30/19. Final Mitigation plan submitted June 2020. Approved October 2020.
Frozen Camp Approved April 2020. Bid by Downstream Strategies in June 2020. Construction Commenced Huntington
(SSA 1) October 2020.
Huff Creek CEC - Received NWP27 10/10/2019 and Phase 3 & 4 Notice to Proceed on 10/25/2019. Land issues G
(SSA 5) not resolved and termination of project is likely.
Green Rivers - Received Notice to Proceed and entered into a Phase1&2 Agreement. Draft MSP
Dunloup Creek submitted to USACE/IRT for review and comment 10/26/2017. Public Noticed (PN) on 12/1/2017 o
(SSA 4) by the USACE. Final Mitigation Plan Submitted on 5/1/19. Plan approved & NWP27 authorization
9/19/2019. Land issues not resolved.
Decota - Received NWP27 09/12/2019 and Phase 3 & 4 Notice to Proceed on 10/4/2019. Entered
Greenbottom WMA into a Phase 3 Agreement with Decota. Construction began October 2019. Planting occurred oo
(SSA 5) February 2020. Grading and Planting credit releases issued July 17, 2020. Year 1 Monitoring
submittal December 2020 and approved July 2021
RES -Initial Assessments and Conceptual Mitigation Plan. IRT presentation on 12/8/2015. Notice
to Proceed from USACE received on 10/17/2016. Entered into an Agreement with RES. Draft MSP
Little Clear Creek submitted to USACE/IRT for review and comment 10/26/2017. Public Noticed on 1/16/2018. Final T
(SSA 4) Mitigation Plan submitted on 7/10/19. Plan approved and construction completed in 2019.
Grading and partial planting credits released July 2020. Year 1 Monitoring submitted December
2020 and Approved September 2021
Mill Creek WMA Decota - Received NWP27 09/16/2019 and Phase 3 & 4 Notice to Proceed on 03/10/2020. T
(SSA 5) Construction commenced September 2020.
Decota - Received NWP27 09/12/2019 and Phase 3 & 4 Notice to Proceed on 10/4/2019. Entered
McClintic WMA into a Phase 3 Agreement with Decota. Construction began September 2019. Planting occurred Huntington
(SSA 1) February 2020. Grading and Planting credit releases issued October 7, 2020. Year 1 Monitoring
submittal anticipated December 2021.
CVI - Received Notice to Proceed and entered into a Phase1&2 Agreement. Phase 1 is complete
and all permits have been submitted under Phase 2. USACE Public Notice posted 4/19/2017. IRT
comments received on June 19, 2017. Response letter provided to the USACE on July 13, 2017.
Gandy Creek Grading and construction as well as plantings are complete and As-Built credit release requested Pittsburgh
(SSA 2) May 18, 2018. 40% (Initial, planting and grading) credit release on 6/20/18. Year 1 monitoring
credit release (10%) on 5/30/19. Year 2 Monitoring report and credit release request submitted
December 2019 and still awaiting the Year 2 release (15%). Year 3 Monitoring submittal and credit
release request (15%) submitted December 2020.
Trout Unlimited - Phase 3 Notice to Proceed received and Phase 3 Agreement finalized. Grading
UT of Whitethorn Creek and construction as well as plantings are complete. As-Built will be submitted first quarter of 2018 Pittsburgh
(SSA 3) with a 35% credit release on 7/24/18. Year 2 Monitoring report submitted December 2019. Year 3
Monitoring submitted December 2020 with credit release request (10%).
CVI - Phase 3 & 4 Notice to Proceed and NWP 27 received from USACE. ASR Selected as Contractor
by CVI.Construction complete and site visit was made by USACE and EPA on 12/13/2016. As-builts
Hillcrest WMA were submitted on 4/11/2017. Awaiting IRT site visit and credit release. Received 40% credit Pittsburgh
(SSA 1) release on 11/21/2017. Year 3 Monitoring report and credit release request (year 2 and 3)
submitted December 2019 and approved on 5/6/2021 Year 4 Monitoring submitted December
2020 with credit release request (15%).
Morgan Wetland CVI - Phase 4 Monitoring. Construction completed and As-Built submitted to USACE. Updated FMP
(SSA3) and As-Built Report per USACE request. Year 4 Monitoring report submitted December 2019. Year Pittsburgh
5 Monitoring submitted November 2020 with project close out request.
CVI / WVDNR - Phase 4 Monitoring; construction completed - IRT Site Visit 9/10/2013; DEP Site
Visit 8/27/2014, Construction & 1st Year Monitoring (45%) Credit Release 6/24/2015, 2nd Year
Lamothe Hollow Monitoring(10%) Credit Release 1/27/2016, 3rd Year (15%) Credit Release 1/1/2017. Requested
(s5A2) approval (Notice to Proceed) for the amended budget provided to the USACE and IRT to address Pittsburgh
maintenance concerns on 5/25/2017. Received Notice to Proceed budget approval for
maintenance work on 11/20/2017. 15% credit release on 3/22/18. Year 5 Monitoring report and
closeout release request submitted December 2019 and Approved on 4/22/2021
CVI - Phase 4 Monitoring. Construction completed and As-Built submitted to the USACE. A 40%
Nathaniel Mountain WMA Credit Release was approved on 9/16/2015. 10% credit release approved on 3/22/2017. 15%credit Pittsburgh
(SSA 3) release on 3/22/18. Year 4 Monitoring report and closeout request submitted December 2019 and
Approved on 5/6/2021
Glady Farm Mitigation Bank 3rd quarter 2020 Closed Pittsburgh
Sapsucker Run Mitigation Bank  |2nd quarter 2020 Closed Pittsburgh
EBX Mitigation Bank Credit Purchase 1st quarter 2020 Closed Huntington
Glade Farms Mitigation Bank Credit Purchase 1st quarter 2020 Closed Pittsburgh
Oxbow Mitigation Bank Credit Purchase 4th quarter 2019 Closed Pittsburgh
Hayes Run Bank Credit Purchase 6/10/2013 Closed Huntington
Buffalo Creek Bank Credit Purchase 11/6/2013 Closed Huntington
Purchased by TNC - Endowment Transferred to TNC; Natural Resource Mgt. Plan submitted by "
Cheat Canyon Pittsburgh

USACE for review on subsequent credit release on 4/11/2017.




